
From: Zerrenner, Adam
To: Hansen, Craig; Fox, Lori
Cc: Niva, Liisa M; Broderdorp, Kurt; LeBlanc, Darren; Forbes-Guerrero, Jessica; Stover, Margaret
Subject: Re: [EXTERNAL] CO Wolves Revised Schedule
Date: Tuesday, July 11, 2023 10:24:53 AM
Attachments: image001.png
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Hi Lori and team,

Please see my comments highlighted in Red and in red text.

We can discuss tomorrow if there are any questions.

Thanks,

Adam

From: Hansen, Craig <Craig_Hansen@fws.gov>
Sent: Monday, July 3, 2023 1:34 PM
To: Zerrenner, Adam <Adam_Zerrenner@fws.gov>; Fox, Lori <lori.fox@wsp.com>
Cc: Niva, Liisa M <Liisa_Niva@fws.gov>; Broderdorp, Kurt <kurt_broderdorp@fws.gov>; LeBlanc,
Darren <darren_leblanc@fws.gov>; Forbes-Guerrero, Jessica <Jessica.Forbes-Guerrero@wsp.com>;
Stover, Margaret <margaret.stover@wsp.com>
Subject: Re: [EXTERNAL] CO Wolves Revised Schedule
 
I don't have any comments.  I updated my Gantt chart accordingly:

https://sharing.clickup.com/36251970/g/h/4-90090133007-7/51cbe3fc4d0d643 

From: Zerrenner, Adam <Adam_Zerrenner@fws.gov>
Sent: Monday, July 3, 2023 10:43 AM
To: Fox, Lori <lori.fox@wsp.com>; Hansen, Craig <Craig_Hansen@fws.gov>
Cc: Niva, Liisa M <Liisa_Niva@fws.gov>; Broderdorp, Kurt <kurt_broderdorp@fws.gov>; LeBlanc,
Darren <darren_leblanc@fws.gov>; Forbes-Guerrero, Jessica <Jessica.Forbes-Guerrero@wsp.com>;
Stover, Margaret <margaret.stover@wsp.com>
Subject: Re: [EXTERNAL] CO Wolves Revised Schedule
 
Thanks Lori!

I’ll get a time on our calendars to synchronize as needed. 

Happy 4th!
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Sheet1

		ID		Task Name		Duration		Start		Finish		Predecessors		Actual Duration		% Complete		Predecessors		Notes

		1		Kick Off Meeting		0 days		Tue 5/31/22		Tue 5/31/22				0 days		100%

		2		WSP to provide draft kick off meeting notes		5 days		Wed 6/1/22		Tue 6/7/22		1SS		5 days		100%		1SS

		3		USFWS review of draft meeting notes		5 days		Wed 6/8/22		Tue 6/14/22		2		5 days		100%		2

		5		Submit draft work plan		0 days		Fri 6/10/22		Fri 6/10/22				0 days		100%

		11		Submit draft notice of intent		0 days		Fri 6/10/22		Fri 6/10/22				0 days		100%

		6		USFWS review draft work plan		5 days		Mon 6/13/22		Fri 6/17/22		5		5 days		100%		5

		4		WSP finalize meeting notes		3 days		Wed 6/15/22		Fri 6/17/22		3		3 days		100%		3

		8		Submit draft public communications plan		0 days		Fri 6/17/22		Fri 6/17/22				0 days		100%

		9		USFWS review draft communications plan		5 days		Fri 6/17/22		Thu 6/23/22		8		0 days		100%		8

		7		WSP submit final workplan		5 days		Mon 6/20/22		Fri 6/24/22		6		5 days		100%		6

		13		Submit draft public meeting materials		0 days		Mon 6/20/22		Mon 6/20/22				0 days		100%

		14		USFWS review of draft meeting materials		5 days		Mon 6/20/22		Fri 6/24/22		13		0 days		100%		13

		10		WSP submit final communications plan		5 days		Fri 6/24/22		Thu 6/30/22		9		0 days		60%		9

		22		Submit draft Chapter 1 and 2		11 days		Fri 6/24/22		Fri 7/8/22				0 days		100%

		15		WSP revise draft meeting materials		5 days		Mon 7/4/22		Fri 7/8/22		14		0 days		100%		14

		16		USFWS fatal flaw review of meeting materials		4 days		Mon 7/11/22		Thu 7/14/22		15		0 days		100%		15

		23		USFWS review draft Chapter 1 and 2		10 days		Mon 7/11/22		Fri 7/22/22		22		0 days		100%		22

		24		Submit draft Chapter 3		15 days		Mon 7/11/22		Fri 7/29/22		22		0 days		100%		22

		17		WSP revise and print meeting materials		5 days		Fri 7/15/22		Thu 7/21/22		16		0 days		100%		16

		12		NOI publication and public scoping comment period		22 days		Thu 7/21/22		Fri 8/19/22		11		1 day		100%		11

		26		Submit draft Chapter 4		15 days		Mon 7/25/22		Fri 8/12/22		24SS+10 days		0 days		100%		24SS+10 days

		18		Public Meetings		5 days		Mon 8/1/22		Fri 8/5/22				0 days		100%

		25		USFWS review draft Chapter 3		10 days		Mon 8/1/22		Fri 8/12/22		24		0 days		100%		24

		27		USFWS review draft Chapter 4		10 days		Mon 8/15/22		Fri 8/26/22		26		0 days		100%		26

		19		Scoping Summary Report		20 days		Mon 8/22/22		Fri 9/16/22		12		0 days		75%		12

		28		Submit Admin draft EIS		20 days		Mon 8/29/22		Fri 9/23/22		27		0 days		100%		27

		20		USFWS review of scoping summary report		8 days		Mon 9/19/22		Wed 9/28/22		19		0 days		0%		19

		29		USFWS Review of Admin Draft DEIS		1 day		Mon 9/26/22		Tues 9/27/22		28		0 days		0%		28

		30		Revise admin draft DEIS		2 days?		Wed 9/28/22		Thu 9/29/22				0 days		0%

		21		WSP submit final scoping summary report		8 days		Thu 9/29/22		Mon 10/10/22		20		0 days		0%		20

		31		USFWS and Cooperating Agency second review of admin draft DEIS		6 days?		Fri 9/30/22		Fri 10/7/22		30		0 days		0%		30

		39		Draft NOA submitted		0 days		Fri 10/7/22		Fri 10/7/22				0 days		0%

		40		USFWS review of draft NOA		10 days		Fri 10/7/22		Thu 10/20/22		39		0 days		0%		39

		32		Admin draft review meeting		1 day		Thu 10/13/22		Thu 10/13/22				0 days		0%

		33		Submit fatal flaw review of DEIS - Initial SOL Review		1 day?		Mon 10/17/22		Mon 10/17/22				0 days		0%

		34		USFWS final review/fatal flaw DEIS		10 days		Mon 10/17/22		Fri 10/28/22		32		0 days		0%		32

		41		Submit final NOA		10 days		Fri 10/21/22		Thu 11/3/22		40		0 days		0%		40

		36		Revise DEIS		7 days?		Fri 10/28/22		Mon 11/7/22				0 days		0%

		35		Fatal flaw DEIS meeting		1 day		Tue 11/1/22		Tue 11/1/22				0 days		0%				Two hour meeting

		37		USFWS and SOL review fatal flaw DEIS		10 days		Tue 11/8/22		Mon 11/21/22		34		0 days		0%		34

		38		Submit final DEIS and Proposed Rule Bibliography		10 days		Tue 11/22/22		Mon 12/12/22		37		0 days		0%		37

				add in breifing and then another 5 days for 508 compliance

		49		Submit draft meeting materials for review		0 days				2/10/23				0 days		0%

		50		USFWS review draft meeting materials		5		2/13/23		2/17/27		49		0 days		0%		49

		51		Submit revised meeting materials		5		2/20/23		2/24/23		50		0 days		0%		50

		52		USFWS fatal flaw review of meeting materials		5		2/27/23		3/3/23		51		0 days		0%		51

		53		WSP revise and print meeting materials		5		3/5/23		3/10/23		52		0 days		0%		52

		42		Publish DEIS and 60 day review period						4/18/22				0 days		0%

		54		Public Meetings				3/14/23		3/16/23		42SS		0 days		0%		42SS		Plus one more inperson and virutal the following week.

		43		Submit draft 106 Evaluation and Consultation Package										0 days		0%				NA

		44		USFWS review 106 package								43		0 days		0%		43		NA

		46		Submit Tribal Consultation Report										0 days		0%				NA

		47		USFWS review Tribal Consultation Package								46		0 days		0%		46		NA

		55		Submit draft public comment summary report		14 days		4/18/23		5/8/23		42		0 days		0%		42

		45		Submit final 106 Evaluation and Consultation Package								44		0 days		0%		44		NA

		48		Submit final 106 Evaluation Tribal Consultation Package								47		0 days		0%		47		NA

		56		USFWS review draft public comment summary report		5 days		5/9/23		5/15/23		55		0 days		0%		55		Craig scheudle did not adjust this with the public comment period change.

		57		Submit final public comment summary report		4 days		5/16/22		5/19/23		56		0 days		0%		56		We took days off our time here again, but 10 days off of what Criag has.

		58		Submit public comment responses						6/20/23		56,57		0 days		0%		56,57

		59		USFWS review draft responses				6/21/23		6/30/23		58		0 days		0%		58

		60		Submit final comment responses								59		0 days		0%		59		Ties to submission of the next draft of the FEIS

		61		Submit admin draft FEIS/ROD/Draft NOA						6/30/23		60		0 days		0%		60

		71		Final Literature cited and compiled literature								61FF		0 days		0%		61FF		USFWS, we need this input from you to complete, let us know when you think this fits in the timeline

		62		USFWS review of admin draft FEIS/ROD				7/3/23		7/7/23		61		0 days		0%		61		Schedule compressed following 6/16/23 email from A. Zerrenner

		63		Revise admin draft/ROD/NOA, including comment response appendix		4 days		7/10/23		7/13/23		62		0 days		0%		62		Schedule compressed following 6/16/23 email from A. Zerrenner

				SOL Review of Draft		10 days		7/17/23		7/28/23										A. Zerrenner - I could have gotten off here. Let me know if this is correct.  ****This is correct

				Cooperating Agency Review Meeting with Cooperators		1 day		7/17/23		7/17/23										6/27 email from Liisa to Cooperators

		64		Cooperating Agency review admin draft FEIS/ROD		5 days		7/18/23		7/24/23		63		0 days		0%		63		Note date changes per Liisa's email on 6/27 to Cooperators

		65		Meeting to review comments on Cooperating Agency review draft				7/25/23		7/25/23		64		0 days		0%		64		Lets complete this during our normal Tuesday meeting

				Cooperating Agency Review Meeting with Cooperators		1 day		7/27/23		7/27/23										6/27 email from Liisa to Cooperators

		66		Submit final review/fatal flaw FEIS/ROD		10 days		7/31/23		8/11/23		65		0 days		0%		65		***Based this off of end of SOL review. from here schedule ripples based on orgional days estimated.

		67		USFWS and SOL review fatal flaw FEIS/ROD (maybe just USFWS since SOL has occurred)		10 days		8/14/23		8/25/23		66		0 days		0%		66		SOL draft has now occurred earlier in the process. I left this draft in here as well. We can take out if not needed. I suspect the SOL won't have time for 2nd review

		68		Submit final 508 compliant FEIS/ROD		10 days		8/28/23		9/11/23		67		0 days		0%		67		Assumes EIS will go to EPA end of this week and publish the following week.

		69		Publish FEIS/ROD		22 days		9/22/23		10/23/23		68		0 days		0%		68		Reflects 30 day waiting period - able to sign the ROD at this point

		70		Submit draft notice of availibility								69FS-16 days		0 days		0%		69FS-16 days		NA - submitted with intital draft EIS

		72		Submit summary and cross reference		30 days		10/24/23		12/5/23		69		0 days		0%		69		Can discuss what is needed for this deliveable, reduced to 30 days from 40

		73		USFWS review of summary		10 days		12/6/23		12/19/23		72		0 days		0%		72

		74		Submit final summary report		10 days		12/20/23		1/4/24		73		0 days		0%		73

		75		Submit administrative record		0 days		Mon 2/12/24		Mon 2/12/24		74FS+28 days		0 days		0%		74FS+28 days		same dates as old schedule, can probably be sooner







Adam

Get Outlook for iOS

From: Fox, Lori <lori.fox@wsp.com>
Sent: Monday, July 3, 2023 11:18:29 AM
To: Zerrenner, Adam <Adam_Zerrenner@fws.gov>; Hansen, Craig <Craig_Hansen@fws.gov>
Cc: Niva, Liisa M <Liisa_Niva@fws.gov>; Broderdorp, Kurt <kurt_broderdorp@fws.gov>; LeBlanc,
Darren <darren_leblanc@fws.gov>; Forbes-Guerrero, Jessica <Jessica.Forbes-Guerrero@wsp.com>;
Stover, Margaret <margaret.stover@wsp.com>
Subject: [EXTERNAL] CO Wolves Revised Schedule
 
 

 This email has been received from outside of DOI - Use caution before clicking on
links, opening attachments, or responding.  

Hi Adam and Craig,
 
Take a look and let me know if this schedule hits the mark or if there are things not accounted for.
Let me know if you want a call to discuss further.
 
Take care,
Lori
 

    Lori Fox
Senior Vice President, Federal Programs
Environment
Pronouns (she/her)

     
    T+ 1 303-985-6602

M+ 1 301-461-8772

     
      WSP USA

5613 DTC Parkway, Suite 500
Greenwood Village, CO 80111

     
    wsp.com

 
 

NOTICE: This communication and any attachments ("this message") may contain information which is privileged, confidential, proprietary
or otherwise subject to restricted disclosure under applicable law. This message is for the sole use of the intended recipient(s). Any
unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on, this message is strictly
prohibited. If you have received this message in error, or you are not an authorized or intended recipient, please notify the sender
immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies. 

-LAEmHhHzdJzBlTWfa4Hgs7pbKl
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